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January 8, 2025
Contract No: R-38912
Includes Des Numbers:

1400073

* 1901498

« 2101625
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PRESENTERS

Chase Schneider
INDOT, Project Manager

John LaBlonde

Parsons, Project Manager | I-65 Safety and Efficiency Corridor Improvements

Austin Hastings

HNTB, Project Manager | I-65/1-70 Pavement Replacement
& Abandoned Railroad Bridge Removal

Tom Heustis

Project Manager, Kimley-Horn | I-70 Corridor Project
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AGENDA TOPICS

1. 1-65 Safety and Efficiency Project Overview
2. 1-70 Corridor Project

3. INDOT District Projects

4. INDOT DBE Supportive Services

5. Indiana Construction Roundtable Foundation
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PROJECT OVERVIEW

B DOWNTOWN g O
INDIANAPOLIS ! L e
: Abandoned Railroad

= Improvements will reduce congestion 'sg;ng;a,;g;;;em Dz:‘gggb':ig:rg et
and improve safety AT e R S BEFICENCY o
= Contract letting includes three lead vEisea B = "
designation (Des) numbers:
= |-65 Safety and Efficiency Corridor -
I stretches from north of the

/=1 1-465 interchange to north

Improvements [(r- ; of Fletcher Avenue. : Efiiy
T T | ek
= [-65/1-70 Pavement Replacement LR i tocs
= Abandoned Railroad Bridge Removal

= Project stretches 5-miles along 1-65 from
north of the 1-465 interchange to just
south of I-65/1-70 overpass



EXPECTED IMPROVEMENTS

FT0 S AT L J BRIDGE IMPROVEMENT LEGEND
; 1-65/1-70 Pavement '| ¢ Bridge Widening & Rehabilitation

Replacement . : e
-Full depth pavement X Bridge Widening

= Added travel lanes R i e

-Safety improvements | 3= Abandoned Railroad Bridge Removal |

= Bridge improvements

= Pavement patching, resurfacing
and replacement

Pavement Patching
and Resurfacing

.| Corridor-wide improvements
| to reduce need for future repairs.

= Drainage improvements

E Added Capacity
»  Added lane in each direction

= Sidewalk improvements B ey

pavement/inside shoulder

ADDED CAPACITY LEGEND
[ | ==~ Capacity Added Utilizing

= Railroad bridge removal B — o

o Outside of Existing Lanes
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PROJECT TIMELINE

No traffic
restrictions planned

Hanna Avenue
bridge replacement

1-65/1-70 Pavement
replacement

Final touches
for completion

Inside shoulder work

ﬂ i ﬂ Outside shoulder widening

SAFETY &
EFFICIENCY
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LETTING SCHEDULE

= Jan. 8, 2025: Industry Forum

= Jan. 15, 2025: Advertisement
= Jan. 29, 2025: Mandatory Pre-Bid Meeting
= Feb. 26, 2025: Special Letting

The contract letting includes three
lead designation (Des) numbers.
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I-65 S&E
CORRIDOR
IMPROVEMENTS
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1-65/1-70 PAVEMENT REPLACEMENT

Des Number: 1901498

= |-65/1-70 just north of Fletcher Avenue overpass to
just south of the I1-65/1-70 overpass

= Full depth pavement replacement on the mainline,
collector-distributor road, and ramps:
= |-65/I-70 North to Washington Street
= Washington Street to 1-65/1-70 South
= |-65/I-70 to Fletcher Avenue
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I-65 SAFETY AND EFFICIENCY CORRIDOR IMPROVEMENTS

s —

Des Number: 1400073

= Nearly 5-mile corridor
extending from north of
1-465 interchange to north
of Fletcher Avenue

P 4

= Added travel lane in each
direction

= Pavement resurfacing and
replacement



I-65 SAFETY AND EFFICIENCY CORRIDOR IMPROVEMENTS

= Improvements to 23 bridges with 21 bridge overlays,
2 widenings and 22 new RCBAs

= Bridge rehabilitation

= Naomi Street = Morris/Prospect over I-65 South
= E. Pleasant Run = |-65 North over Morris/Prospect

= New replacement bridge at Hanna Avenue
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I-65 SAFETY AND EFFICIENCY CORRIDOR IMPROVEMENTS

= New corridor lighting, markings and signage

= Adding new sidewalks, replacing broken/cracked
panels, and leveling sidewalks as needed

= Replacing curbs and implementing ADA
updates throughout the corridor

= Drainage improvements

= Expected to begin spring 2025, lasting
two construction seasons
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I-65 SAFETY AND EFFICIENCY CORRIDOR IMPROVEMENTS

Estimated Quantities

= 32,800 square yards of bridge deck overlays A-
o' Vg
= 9,150 square yards of RCBA replacements

= 100,000 square yards of roadway ﬁ
PN
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I-65 SAFETY AND EFFICIENCY CORRIDOR IMPROVEMENTS

Estimated Quantities - Patching
= 4,600 square yards of full depth HMA

Ao

= 200 square yards of partial depth HMA
= 2,100 square yards of full depth PCCP ﬁ
P

= 12,000 linear feet of concrete median
barrier wall with new underdrains
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I-65 SAFETY AND EFFICIENCY CORRIDOR IMPROVEMENTS

Estimated Quantities

= New closed median drainage system with
11,000 linear feet of pipe

= 27,000 square feet of noise wall

= 80,000 cubic yards of common excavation

= 40,000+ linear feet of temporary barrier wall
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I-65 SAFETY AND EFFICIENCY CORRIDOR IMPROVEMENTS

Maintenance of Traffic

= 11" lanes with 2" minimum shoulders
= Two primary construction phases

= Phase 1: Inside work

= Phase 2: Outside work

= Winter and local street work flexibility

SAFETY &
EFFICIENCY




I-65 SAFETY AND EFFICIENCY CORRIDOR IMPROVEMENTS

Maintenance of Traffic

= 2 lanes of I-65 open in both directions most of the time

= 3 weekend closures on |-65 (north and south)

= Morris/Prospect bridge over |-65 South
expected to close for 30 days

= Closures to off/on ramps expected,
short-term closures up to 12 weeks
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I-65 SAFETY AND EFFICIENCY CORRIDOR IMPROVEMENTS

Maintenance of Traffic

= |-65 northbound bridge over Morris/Prospect to
maintain at least one lane at all times

= 120-day closure for Hanna Avenue bridge

= 20-minute stoppages for [-65 NB & SB under Hanna
Avenue bridge for demolition

= Automated Work Zone Information
System implementation
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1-65/1-70
PAVEMENT

REPLACEMENT
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Remove and upgrade the closed
ramp between Virginia Avenue and
Calvary Street

= Storm sewer system replacement

= Weight in Motion (WIM)
station replacement

= Expected to begin spring 2026,
lasting one construction season

1-65/1-70 Pavement
Replacement ‘
Des Number: 1400073
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1-65/1-70 PAVEMENT REPLACEMENT

Estimated Quantities

33,550 square yards of CRCP
9,460 square yards of PCCP
9,000 tons of HMA Base

10,500 linear feet of storm sewer
ranging from 12 to 48 inches

20,640 cubic yards of common excavation
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1-65/1-70 PAVEMENT REPLACEMENT

Notable Features:

«Used on Indiana’s most heavily-
traveled corridors.

Concrete with continuous reinforcement
Asphalt (QC/QA-HMA

P ( ) « Continuous reinforcement gives this
Compacted Aggregate pavement type 50 years of durability

Cement-Stabilized Subgrade without the need for regular patching

contracts.
Subgrade Treatment

*Next Generation Concrete Surface
installation will reduce road noise.

Mainline Pavement
Continuously Reinforced
Concrete (CRCP)

Notable Features:

- Used on moderate to heavy traveled

Concrete with reinforcement at joints ;
corridors

Asphalt (QC/QA-HMA) ,
» Reinforcement occurs only at the
Compacted Aggregate control joints, quicker installation

Cement-Stabilized Subgrade than CRCP but with future
maintenance planned from day 1.

Pavement (PCCP)

Subgrade Treatment
*Next Generation Concrete Surface

installation will reduce road noise.

Ramp Pavement
Portland Cement Concrete

Asphalt (QC/QA-HMA) - Surface Notable Features:
Asphalt (QC/QA-HMA) - Intermediate - Steel reinforcement not needed.

Asphalt (QC/QA-HMA) - Base * Flexibility of asphalt simplifies
variable-width paving operations
in gores without need for steel
Cement-Stabilized Subgrade reinforcement and hand-pours.

Subgrade Treatment

Compacted Aggregate

Ramp Gore Pavement
Asphalt Pavement (HMA)




1-65/1-70 PAVEMENT REPLACEMENT

Maintenance of Traffic

= Pre-phase work for railroad bridge closure before
navement replacement

S
= Four Primary Construction Phases: gé)

= Phase 0: Shoulder strengthening

= Phase 1: Traffic shift, southbound lanes reduced
to one, collector-distributor road restriped to two
lanes
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1-65/1-70 PAVEMENT REPLACEMENT

Maintenance of Traffic
= Four Primary Construction Phases (con't):

= Phase 2: Construct outside lanes, split
northbound traffic for middle lanes

= Phase 3: Collector-distributor road closed
south of Ohio Street to close to complete

work.
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ABANDONED
RAILROAD
BRIDGE

REMOVAL
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Des Number: 2101625

* Located north of Fletcher
Avenue over |-65/1-70

= Removal of bridge
superstructure and
pier footings

= Expected to begin
spring 2026, lasting one
construction season

Bridge Removal
Des Number: 2101625
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ABANDONED RAILROAD BRIDGE REMOVAL

Maintenance of Traffic

= Superstructure removal will coordinate with other project
closures, with no additional traffic restrictions.

= Bridge pier removal will occur as part of Pavement
Replacement project phases.




|-70 Corridor

Project




I-7/0 CORRIDOR PROJECT

Des Number: 2100214

O Pavement Rehabilitation Limits

e 7.2 miles of concrete T o

on the westside 'of Indy stretches from the 1°465
interchange’'to'the l-65 south split interchange™

pavement restoration
(CPR) along I-70

« 17 rigid bridge
deck overlays

« 2 thin bridge
deck overlays

» 19 bridge paintings

I-70 from 1-465 West junction to
west of [-65/1-70 South junction



I-7/0 CORRIDOR PROJECT

Des Number: 2100214  pyprre—

Bridge Rigid
hin D i

O Pavement Rehabilitation Limits

[ [ C
. I A ; O al l d M I : ;: ;O u rI S PROJECT,CORRIDOR: This nea'v'l'y 7-mile coriilior

on the westside 'of Indy stretches from the 1°465 #
interchange’'to'the l-65 south split interchange™

Street ramp terminal

 Signal modification
* ADA Iimprovements

« Construction is
expected to begin
In 2026

I-70 from 1-465 West junction to
west of [-65/1-70 South junction



I-7/0 CORRIDOR PROJECT

Estimated Quantities

1,000 SYS concrete patching

7,200 SFT bridge deck full depth patching
45,300 SFT bridge deck partial depth patching
86,000 SFT bridge rigid deck overlays
1,290,000 SFT bridge steel beam painting

530 EACH bridge steel beam bearing
replacements
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I-7/0 CORRIDOR PROJECT

Construction Schedule and Detalls

* Work is expected to begin in 2026 and last two
construction seasons.

* No restrictions are expected on |I-70 in 2026
because of work on I-65 S&E.

 Work in 2026 will likely be limited to bridge
paintings with detours on local streets.

* Directional closures are expected in summer 2027.

 Ramp closures may occur in 2026 and/or 2027
for pavement patching and bridge work.

3@ =] 5
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I-7/0 CORRIDOR PROJECT

Maintenance of Traffic

Directional closures along I-70 are
the preferred MOT scheme.

Closures are expected to last 30-45
days in each direction.

Bridge painting and ramp work may be
completed in phases before or after
directional closures.
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INDOT District

Projects




Indy Metro | 2025

« 38912
* 43553

41536
* 43536

| Clear Path
Safety and Efficiency

CPR & Pavement
Markings

Level Up 31

Thin Deck Overlays
Finish Line
Eastside CPR

\
|
|
i
|
\
I
|
Zionsville |
\

il ‘
45424 |

— 44998 -
45367

8

d

Qpeedway

Indianapolis
International
Airport

o)

31

Carmel

o

o
43713
- J-\

30 M2y — =T o

44999 45363
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°
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o
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Center
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Clay
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CONTRACT

38526 / 43518 Clear Path
1-465/1-69 Interchange Modification &
Added Travel Lanes
(s} January 2025 through December 2026
MOT: Phased, Nights & Weekends Lane
Closures

Fishers

N 38912 Safety & Efficiency

|-65 Interstate Improvement & Added
Travel Lane

March 2025 through December 2026
MOT: Phased CN - Maintain Two Lanes,
Nights & Weekends Lane/Ramp Closures

Fort Harrison
State Park

BN 43553 CPR & Pavement Markings
June 2025 through August 2025

MOT: Phased CN, Nights and

Weekends Lane/Ramp Closures

43713 Level Up 31

1-465/US |- 3 Interchange Modification
O| & Local Roads

July 2025 through July 2027

MOT: Phased CN, Night

45367 Thin Deck Overlays

1-465/US |- 3 Interchange Modification
& Local Roads

July 2025 through July 2027

Mg, | MOT: Phased CN, Nights & Weekends
A Lane/Ramp Closures

0gSEY

45003

I 41536 FinishLine
1-465/1-69 Interchange & Added
Travel Lanes

January through July 2025

BN 43536 Eastside CPR

Pavement Markings & Incidental Patching
& Profile Milling

March through November 2025

MOT: Nights & Weekends

e ———"

O 44347

BN 44212

Intelligent Transportation  Local Bike/Pedestrian

Systems

N 43530
Signing

Facilities

44998
Bridge Replacement

N 44999

Bridge Replacement

45003
Bridge Painting

Bridge Rehab

Fairland

] Red Mills
Lighting

oggstown

135



| Fishers

43713

Indy Metro | 2026 "

@ I R ' ‘ ) - | cONTRACT

N 38912 Safety & Efficiency

I-65 Interstate improvement & added
travel lane

« 38912 | Safety and Efficiency

‘ : MOT: Phased CN - Maintain two lanes,

\ nights & weekends lane/ramp closures
CPRs & 34 bridges (paintings, tihn decks,

« 41159 | CPRs & Bridges 9 Y
. Level Up 31 | Voo il OO

BN 41159 CPRs & Bridges
|-70 betweeen |-465 W to south split, two

1S UTIPEOR N

sures

d

43713 Level Up 31

* 44411 | Bike/Pedestrian i i

Center
| i July 2025 through July 3037

FaCi I iti eS Speedway Mo lh:g;:”zr::g:ioscuﬁlé::ghts & weekends

Indianapplis mmm 44411 Bike/Pedestrian Facilities
. 44576 | Brldge Deck : US 31 from Shelby St. to Co Line Rd.
Replacements e

S

MOT:; Lane closures

BN 44576 Bridge Deck Replacements

Virginia Ave. over |I-65 & Fletcher Ave.
Beech Gr| over |-65
September 2026 through December 2027

’ | Pavement Patching

- 45794 Pavement Patching

| 3 \ 1-465 to I-65 S to Marion/Johnson Co Line
g% August 2026 through November 2026
MOT:Nightime lane closures

44576 August 2026 through December 2027
| International

2%

| Alrport

a

112
o




Indy Metro | 2027

« 38912 | Safety and Efficiency T st R, ¥

« 40840 | Traffic Signal
Modernization & Added
Turn Lanes : ?

« 41159 | CPRs & Bridges

Indianap

o | Level Up 31 ﬁ

. 43950| Interchange Modification g A

s
« 44576 | Bridge Deck
Replacements

St nne 0

e v y
v X

. | I-465 Pavement Patching

CONTRACT

== 38012 Safety & Efficiency
1-65 Interstate Improvement & Added Travel
Lane
March 2025 through December 2026
MOT: Phased CN - Maintain Two Lanes, Night
& Weekend Lane/Ramp Closures
= 40840 Traffic Signal Modernization
& Added Turn Lanes
Massachusetts Ave and Rural Ave S of 1-70
March 2027 through December 2027
MOT: Street Closures

@ 41159 CPRs & Bridges
1-70 between 1-465 W to South Split, Two CPRs
& 34 Bridges (paintings, thin decks, rigid decks)
April 2026 through November 2027
MOT: Directional closures, Lane/Ramp Closures

43713 Level Up 31
1-465/US 31 Interchange Modification &
Local Roads
July 2025 through July 2027
MOT: Phased CN, Nights & Weekends Lane/
Ramp Closures

e 43950 Interchange Modification

1-465 at Keystone Ave
April 2027 through September 2027
MOT: Lane Closures

.= 44411 Bike & Pedestrian Facilities

US 31 from Shelby St to County Line Rd
August 2026 through December 2027
MOT: Lane Closures

e=» 44576 Bridge Deck Replacements

Virginia Ave over I-65 & Fletcher Ave over
1-65 September 2026 through December
2027 MOT: Potential Closure

w» 45677 1-465 Pavement Patching

April 2027 through November 2027
MOT: Nighttime Lane Closures



INDOT DBE

Supportive Services

Presented By: Zola Lamothe




DBE Goals

I-65 Safety and Efficiency
Contract Letting Feb. 16, 2025

Construction 2025-2027

* 11% DBE

« 12.5% Minority Workforce
¢ 6.9% Women Workforce

Goal

3-Year Statewide DBE
(2025-2027) is 11%




Possible DBE Activities

* Bridge & Re-Steel « Guardrail & Cable Barrier
 Clearing & Grubbing * Material Hauling

« Construction Engineering & Survey <« Material Supply

* Concrete & HMA Pavement  Public Involvement

* Environmental Inspection » Underdrain

* Erosion & Sediment Control  Site Security

« Excavation & Grading « Traffic Control

» Geotechnical Exploration




Equity Initiative Services At INDOT

Mission Divisions Include
: - 4 Disadvantaged Business
We strive to provide opportunities Enterprise (DBE)
to underrepresented people and certification
businesses through education, Supportive Services for

certification, and workforce the DBE community

development. External Workforce
Programming

Inclusion and Belonging




DBE / ACDBE Certification

The Disadvantaged Business Enterprise (DBE) program ensures the
gualification of minority, women or other disadvantaged-owned and
operated businesses for participation on USDOT funded contracts.
DBEs must also be a small business according to SBA standards.

INDOT’s Equity Initiative Services Division is the

sole DBE/ACDBE cetrtifier in the State of Indiana.

The initial application and all
application maintenance is handled
electronically.




How We Empower DBES

Education Resources




Education

Equity Initiative Services works with our vendor -
Construction Estimating Institute (CEIl) - to offer
a variety of free learning opportunities.

Educational
Opportunities

HELP TO BUILD
YOUR BUSINESS

DBE

POWER
SESSIONS

Online 30 min power
sessions

Get the Tools You Need to Grow Your Business

Business development
program

Power Session webinars are designed to educate and empower you in 30
minutes or less. These webinars are offered twice per month. A quick, in-depth
discussion that will help you move your business forward

Details on this free virtual training
can be found below.

Details on the next session in this series below.

Serve as an informational
conduit to assist DBEs and
others as it relates to the
program

Business Development  Topics Covered Include: Overhead Recovery This Webinar Will Discuss:
Program + Finding work

ight Sessi Marketin: . « Use of Historical Data
G S . Fmanu‘r: & Bonding ETiday, sanenes, « Your Bid & What It Helps With

January 30th « Capacity 11:30am EST « What Direct Costs Include
+ Estimating & Negotiating

February 1st, 6th, 13th, 15th,

20th, 22nd, & 27th . .
e
2:00 PM to 4:00 PM EST « INDOT Opportunities




Resources

Supportive Services strives to offer tools
to help DBEs in several different forms.

Completing Your No Change Affidavit

Resources Offered

Creating instructional

Getting 5 d
| BIDDING OPPORTUNITIES S

2 Launch Your Certification

Maintain and update the

DBE website
Bid INDOT Projects

New bid matching system

Click on a work category below to view current lettings available for bid.

. ° For instructions on how to navigate the bidding opportunities, click the button below. N EW H au | er Or|entat|on
Access Your Application .
3 3;;t;:::h:t:[k::;:’::—;r;::::::clrh here to access application™ will sopear. Select that Ik end you N eW D B E S e al aval Iab I e

for marketing




Support

Unsurprisingly the overall goal of the Supportive
services team is to support the DBE community.

The best way we can do this by working to
remove barriers for DBEs.

Support Examples

Partnering with FAA and FTA
sister agencies to meet

their DBE needs and maximize
DBE contracting opportunities

Maintaining an awareness of
ongoing projects for EIS staff and
DBE firms so we can all
maximize contracting
opportunities for DBEs

Providing 1 on 1 support for
business owners navigating the
online application system




Thank You!
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MISSION

The mission of Indiana Construction Roundtable
Foundation is to inform, encourage and empower
Individuals to pursue a career in the construction
Industry, leading to a more sustainable workforce.

VISION

Every Hoosier will have the knowledge and ability
to access and develop a career in the construction
Industry and related fields.




Indiana Construction Roundtable Foundation

S

(e ]

Balanced Board of construction and

Created in 2015 to directly address 501(c)3 foundation funded through
education professionals

the workforce shortage support from state, industry, and
charitable organizations
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BUILD

YOUR

FUTURE
INDIANA

Our Programs

TRAINING

Y




BUILD
YOUR

FUTURE
INDIANA

* % % % % %

Ambassador Program
Discovery Meetings
Simulator Program

Career Quiz-English/Spanish
Social Media Presence

Print and Video Resources



BY Construction Training

Adult learners

8-12 weeks

NCCER Core Curriculum + OSHA 10/30 Certifications

Designed to build confidence + skills so grads are successful in first 90
days of job (and beyond)

Taught by instructors who are working in the industry

Employer partners visit, teach, + hire students who complete training
Enhanced wraparound services ensure grads have the basic skills +
employability skills to be successful on the job



Partnership
Opportunties

C-UN'-S:rQ

Foundation

Q\V

2

*
x
’4

Qun DTA

indianaconstructionfoundation.com

BUILD
YOUR

fNU&RﬁE * Support Girls Construction Camp

* Sign up to be an Ambassador

Volunteer Opportunities

We're currently seeking volunteers to attend upcoming career fairs and represent our
organization. Not only will you get to meet other amazing employers and
professionals, but you'll also have the chance to make a difference in the lives of
students. It's a win-win situation! If you're interested in getting involved, follow the link

Sign Up for Events!

below!

111, Volunte: nup

‘ Helping shoulil be casy y sheets & My account @ Help 4 Sign out
..used by over 100,000 groups and organizations

4 Scroll down to volunteer 4

2023-24 BYF Ambassador Events signup sheet

Sign up to attend school events as an ambassador and market your company to the upcoming workforce.
The number of people indicated represents the number of tables BYF can provide.

To sign up, select a row below »

¥ show volunteers £ Show classic view

Hancock County Link - College and Career Fair

® §:00pm-7:30pm September 11th, 2023 FULL
Clinton County College and Career Fair
® 9:00-11:008m September 20th, 2023 FULL

Mill Creek Schools Career Fair
® September 25, 2025 FULL

Peru High School Career Day
© 8:00am-12:00pm September 28, 2023 FULL
v



Partnership
Opportunties

GUNSrQo

(I

Foundation

x »

R , <
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@ indianaconstructionfoundation.com

»)\V  Host employer visit
[ « Attend hiring fairs

CONS7N

%
7IGR }
i z About Us v Youth Programming v Success Stories Support Us

* Toundation X
x J

)

O

Get Involved
Strengthen Your Recruitment Options

Whether it is visiting classes to share information about your company and the type of work it does,
participating in our hiring fairs to interview and potentially hire BY and BYF graduates, or simply sharing

information with our students, we'd love to have you involved.

Career at




)

Macoy Riley

Employment Navigator

> macoy.riley@indianaconstruction.org

R,  (219)200-1895 /




Kate Walters

Director
Partnerships and Youth Programs

I kwalters@indianaconstruction.org /
R,  (317)854-0820




& THANKYOU
SAFETY &

EFFICIENCY

I65SafetyandEfficiency.com



http://www.i65safetyandefficiency.com/
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