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The project includes added travel 
lanes, pavement rehabilitation 
and resurfacing for most of the 
corridor, bridge improvements, 
sidewalk improvements and 
drainage improvements.    

Pavement will be replaced on the 
north end of the corridor and an 
abandoned railroad bridge will 
be removed. 

The contract letting includes 
three lead designation (Des) 
numbers.

PROJECT OVERVIEW

AT A GLANCE
Added capacity 
Bridge improvements 
Pavement resurfacing 
Pavement replacement 
Drainage improvements 
Railroad bridge removal

LETTING SCHEDULE
Jan. 8, 2025: Industry Forum  
Jan. 15, 2025: Advertisement 
Jan. 29, 2025: Mandatory 

 Pre-Bid Meeting 
Feb. 26, 2025: Special Letting

2025 2026 2027

Inside shoulder work 

Hanna Avenue
bridge replacement

Final touches
for completion

No traffic
restrictions planned

Outside shoulder widening

Abandoned railroad 
bridge removal 

I-65/I-70 Pavement
replacement

ESTIMATED QUANTITIES

Reducing 
Congestion 

+

 Improving 
Safety on 

I-65
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I-65 Safety and Efficiency Corridor Improvements

32,800 square yards of bridge deck overlays 
9,150 square yards of RCBA replacements 
3 bridge widenings 
100,000 square yards of roadway   
Patching 

4,600 square yards of full depth HMA 
200 square yards of partial depth HMA 
2,100 square yards of full depth PCCP 

12,000 linear feet of concrete median barrier wall with new 
underdrains
New closed median drainage system 

11,000 linear feet of pipe 
27,000 square feet of noise wall 
80,000 cubic yards of common excavation 
Over 40,000 linear feet of temporary barrier wall 
New corridor lighting, markings and signage 

I-65/I-70 Pavement Replacement

33,550 square yards of CRCP 
9,460 square yards of PCCP 
9,000 tons of HMA Base 
10,500 linear feet of storm sewer ranging from 12 to 48 inches
20,640 cubic yards of common excavation
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Abandoned Railroad Bridge Removal 
Des Number: 2101625

Located north of Fletcher Avenue over I-65/I-70 
Removal of bridge superstructure and pier footings 
Expected to begin spring 2026, lasting one construction season 

I-65/I-70 Pavement Replacement
Des Number: 1901498

I-65/I-70 just north of Fletcher Avenue overpass to just south of the I-65/I-70 overpass
Full depth pavement replacement on the mainline, collector-distributor road, and ramps:

I-65/I-70 North to Washington Street
Washington Street to I-65/I-70 South
I-65/I-70 to Fletcher Avenue

Remove and upgrade the closed ramp between Virginia Avenue and Calvary Street
Storm sewer system replacement 
Weight in Motion (WIM) station replacement 
Expected to begin spring 2026, lasting one construction season 

I-65 Safety and Efficiency Corridor Improvements
Des Number: 1400073

Nearly 5-mile corridor extending from north of the I-465 interchange to north of Fletcher Avenue
Added travel lane in each direction 
Pavement patching and resurfacing 
Improvements to 23 bridges in the project area
Includes 21 bridge overlays, 2 widenings and 22 new RCBAs
Bridge rehabilitation for the bridges over Naomi Street, E. Pleasant Run, Morris/Prospect 
over I-65 South and I-65 North over Morris/Prospect
Replacement bridge at Hanna Avenue
Updating lighting throughout the corridor 
Adding new sidewalks, replacing broken/cracked panels, and leveling sidewalks as needed
Replacing curbs and implementing ADA updates throughout the corridor
Drainage improvements
Expected to begin spring 2025, lasting two construction seasons

MAINTENANCE OF TRAFFIC (MOT)

Abandoned Railroad Bridge Removal 
Superstructure removal will coordinate with other project closures, with no additional traffic 
restrictions. 
Bridge pier removal will occur as part of I-65/I-70 Pavement Replacement project phases. 

I-65 Safety and Efficiency Corridor Improvements
11’ lanes with 2’ minimum shoulders 
Two primary construction phases 

Inside work during Phase 1
Outside work during Phase 2

Winter and local street work flexibility 
Two lanes of I-65 open in both directions most of the time 
Three weekend closures on I-65 (north and south) 
Morris/Prospect bridge over I-65 South expected to close for 30 days 
I-65 northbound bridge over Morris/Prospect to maintain at least one lane at all times
120-day closure for Hanna Avenue bridge
20-minute stoppages for I-65 North & South under Hanna Avenue bridge for demolition
Automated Work Zone Information System implementation
Ramp closures:

Closures will be needed for on and off ramps within the corridor
Short-term closures are expected to last up to 12 weeks

I-65/I-70 Pavement Replacement
    Pre-phase work for railroad bridge closure before pavement replacement 

Four primary construction phases: 
Phase 0: Shoulder strengthening 
Phase 1: Traffic shift, southbound lanes reduced to one, collector-distributor road restriped 
to two lanes 
Phase 2: Construct outside lanes, split northbound traffic for middle lanes 
Phase 3: Collector-distributor road closed south of Ohio Street to close to complete work.


